


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB/ RFQ/ REI	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
RMMV	Motolite Battery	Admin Bldg	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27-Sep-20	n/a	28-Sep-20	29-Sep-20	COB	6,550.00	6,550.00		6,550.00	6,550.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMMV	PMS Nissan Urvan SKT 556	Admin Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	18-Oct-20	n/a	19-Oct-20	20-Oct-20	COB	49,305.66	49,305.66		49,305.66	49,305.66		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMMV	Bus Wrap Sticker	Admin Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	07-Oct-20	n/a	28-Oct-20	29-Oct-20	COB	30,000.00	30,000.00		23,330.90	23,330.90		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMMV	PMS 85kms. - MONTERO SPORT SAA-1783	Admin Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	21-Nov-20	n/a	22-Nov-20	23-Nov-20	COB	20,914.37	20,914.37		20,914.37	20,914.37		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMMV	BATTERY- MONTERO SAA 1783	Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	10-Jan-20	n/a	11-Jan-20	12-Jan-20	COB	7,019.00	7,019.00		7,019.00	7,019.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMMV	Wind Shield	Admin SUPPLY	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	19-Dec-20	n/a	20-Dec-20	21-Dec-20	COB	34,850.00	34,850.00		34,850.00	34,850.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMMV	PMS of HYUNDAI STAREX MN-4521	Admin SUPPLY	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	19-Dec-20	n/a	20-Dec-20	21-Dec-20	COB	25,374.91	25,374.91		25,374.91	25,374.91		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMMV	PMS - Hyundai County XO K006	Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	30-May-20	n/a	31-May-20	01-Jun-20	COB	47,173.45	47,173.45		47,173.45	47,173.45		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMOE	Brand New Compressor for Koppel ACU	Finance	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	21-Oct-20	n/a	28-Oct-20	29-Oct-20	COB	13,500.00	13,500.00		13,500.00	13,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
RMOE	Repair Leak for Koppel ACU	Finance	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27-Oct-20	n/a	28-Oct-20	29-Oct-20	COB	6,000.00	6,000.00		6,000.00	6,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SUBEX	Newspaper, March	Admin Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27-Jul-20	n/a	27-Jul-20	28-Jul-20	COB	4,178.00	4,178.00		4,178.00	4,178.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SUBEX	Newspaper, April	Admin Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27-Jul-20	n/a	27-Jul-20	28-Jul-20	COB	3,632.00	3,632.00		3,632.00	3,632.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SUBEX	Newspaper, May	Admin Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27-Jul-20	n/a	27-Jul-20	28-Jul-20	COB	3,908.00	3,908.00		3,908.00	3,908.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SUBEX	Newspaper, June	Admin Supply	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	27-Jul-20	n/a	27-Jul-20	28-Jul-20	COB	3,948.00	3,948.00		3,948.00	3,948.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXFF	Dining Table	Admin Bldg	No	Shopping	n/a	29-Feb-20	n/a	n/a	n/a	n/a	n/a	n/a	n/a	02-Sep-20	n/a	30-Sep-20	01-Oct-20	COB	49,500.00	49,500.00		49,500.00	49,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXFF19	1 piece Plastic Installation 48x36 Acrylic 3mm	REU 12	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	25-Aug-20	n/a	26-Aug-20	27-Aug-20	COB	2,800.00	2,800.00		2,800.00	2,800.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXFF20	1 pc. Acrylic Table Shield	REU 10	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	25-Aug-20	n/a	26-Aug-20	27-Aug-20	COB	5,250.00	5,250.00		5,250.00	5,250.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXFF21	Dining Stool- Uratex	Admin Bldg	No	Shopping	n/a	29-Feb-20	n/a	n/a	n/a	n/a	n/a	n/a	n/a	02-Sep-20	n/a	21-Sep-20	22-Sep-20	COB	10,000.00	10,000.00		9,860.00	9,860.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXIT13	Pocket Wifi	PPSMD	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	16-Sep-20	n/a	16-Sep-20	17-Sep-20	COB	14,985.00	14,985.00		14,985.00	14,985.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXIT13	Pocket Wifi	PPSMD	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	16-Sep-20	n/a	16-Sep-20	17-Sep-20	COB	1,998.00	1,998.00		1,998.00	1,998.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXOE	Canon Printing Calculator	Finance	No	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	26-Oct-20	n/a	28-Oct-20	29-Oct-20	COB	4,500.00	4,500.00		4,195.00	4,195.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXOE15	Thermal Scanner	REU 11	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	03-Feb-20	n/a	06-Feb-20	07-Feb-20	COB	4,000.00	4,000.00		3,500.00	3,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXOE15	Thermal Scanner etc.	REU 4	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	02-Jun-20	n/a	05-Jun-20	06-Jun-20	COB	3,000.00	3,000.00		3,000.00	3,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXOE15	Thermal Scanner, Bo Hui	REU 1	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-Aug-20	n/a	08-Aug-20	09-Aug-20	COB	3,000.00	3,000.00		3,000.00	3,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXOE15	Non-Contact Alcohol / Dispenser	REU 6	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	05-Sep-20	n/a	08-Sep-20	09-Sep-20	COB	1,300.00	1,300.00		1,300.00	1,300.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXOE15	Non Contact Thermal Scanner	Admin	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	15-Nov-20	n/a	18-Nov-20	19-Nov-20	COB	19,200.00	19,200.00		16,600.02	16,600.02		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
SXOE19	Air Purifier	Admin	No	NP-53.9 - Small Value Procurement	n/a	12-Oct-20	n/a	n/a	n/a	n/a	n/a	n/a	29-Oct-20	n/a	06-Nov-20	18-Nov-20	19-Nov-20	COB	144,000.00	144,000.00		59,250.06	59,250.06		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
Total Allotted Budget of Procurement Activities																			3,070,431.69													
Total Contract Price of Procurement Activities Conducted																						2,587,946.50										
Total Savings (Total Allotted Budget - Total Contract Price)																						482,485.19										
ON-GOING PROCUREMENT ACTIVITIES																																

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB/ RFQ/ REI	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
CB1	Procurement of Consulting Services- Training Institution to Conduct Training on International Financial Accounting Standards for ECC Employees	Finance	No	NP-53.9 - Small Value Procurement	n/a	01-Jul-20	n/a	n/a	n/a	n/a	n/a	30-Jul-20	30-Jul-20	10-Aug-20	10-Aug-20	31-Oct-20	31-Oct-20	COB	1,000,000.00	1,000,000.00		985,600.00	985,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of Graphic Design, Creative and Printing Services for ECC 2020 Annual Report	IPAD	No	NP-53.9 - Small Value Procurement	n/a	02-Jul-20	n/a	n/a	n/a	n/a	n/a	01-Oct-20	07-Oct-20	07-Oct-20	07-Oct-20	Ongoing	-	COB	150,000.00	150,000.00		124,000.00	124,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	ECC Co-Production of Radio Program for Six (6) Months	IPAD	No	Competitive Bidding	31-Aug-20	07-Sep-20	17-Sep-20	n/a	29-Sep-20	29-Sep-20	30-Sep-20	20-Oct-20	15-Dec-20	23-Dec-20	-	Ongoing		COB	10,000,000.00	10,000,000.00		7,888,888.00	7,888,888.00		COA, PISM, PCCI	01-Sep-20	n/a	01-Sep-20	01-Sep-20	01-Sep-20	01-Sep-20	
	Supply and Delivery of IT Equipment and Licenses	PPSMD	No	NP-53.9 - Small Value Procurement	n/a	09-Oct-20	n/a	n/a	n/a	n/a	n/a	26-Oct-20	29-Oct-20	29-Oct-20	29-Oct-20	Ongoing	-	COB	130,000.00	130,000.00		122,000.00	122,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of Pest Control Services	Admin Bldg	No	NP-53.9 - Small Value Procurement	n/a	09-Oct-20	n/a	n/a	n/a	n/a	n/a	29-Oct-20	11-Nov-20	2020/11/17	2020/11/17	Ongoing	-	COB	240,000.00	240,000.00		129,600.00	129,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply, Delivery and Installation of ECC Public Address System	Admin Bldg	No	NP-53.9 - Small Value Procurement	n/a	25-Oct-20	n/a	n/a	n/a	n/a	n/a	29-Oct-20	2020/11/6	2020/11/6	2020/11/6	Ongoing	-	COB	500,000.00		500,000.00	383,789.00	383,789.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Subscription for Three (3) Licenses - Adobe Creative Cloud Apps for One (1) Year	PPSMD, IPAD	No	NP-53.9 - Small Value Procurement	n/a	12-Oct-20	n/a	n/a	n/a	n/a	n/a	09-Nov-20	11-Nov-20	11-Nov-20	11-Nov-20	-	-	COB	150,000.00	150,000.00		138,000.00	138,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of ECC Chatbox Platform	IPAD	No	NP-53.9 - Small Value Procurement	n/a	22-Oct-20	n/a	n/a	n/a	n/a	n/a	17-Nov-20	24-Nov-20	24-Nov-20	24-Nov-20	Ongoing	n/a	COB	300,000.00	300,000.00		234,000.00	234,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	ISO Certifying Body Services for Re-Certification Audit of 2020	PPSMD	No	NP-53.9 - Small Value Procurement	n/a	22-Oct-20	n/a	n/a	n/a	n/a	n/a	08-Nov-20	08-Nov-20	08-Dec-20	08-Dec-20	Ongoing	n/a	COB	100,000.00	100,000.00		93,940.00	93,940.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of Security Services at the ECC Bldg for One (1) Year (Jan. 1 to Dec. 31, 2021)	Admin	Yes	Competitive Bidding	10/22/2020	29-Oct-20	06-Nov-20	n/a	19-Nov-20	20-Nov-20	21-Nov-20	01-Dec-20	11-Dec-20	-	-	-	-	COB	3,900,000.00	3,900,000.00		3,899,177.28	3,899,177.28		COA, PISM, PCCI	23-Oct-20	n/a	23-Oct-20	23-Oct-20	23-Oct-20	23-Oct-20	
	Supply and Delivery of Heavy Duty Multi-Function Copier	Admin Records	No	NP-53.9 - Small Value Procurement	n/a	19-Oct-20	n/a	n/a	n/a	n/a	n/a	06-Nov-20	06-Nov-20	11-Nov-20	11-Nov-20	For Delivery	-	COB	300,000.00		300,000.00	197,000.00	197,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
Total Alloted Budget of On-going Procurement Activities																			16,770,000.00													

Prepared by:

ANALIZA C. CHUA
 BAC Secretariat

Reviewed by:

MARIBEL S.T. OLIVEROS
 Chief, Administrative Division

Recommended for Approval by:

Atty. JONATHAN T. VILLASOTO
 Deputy Executive Director
 BAC Chairperson

APPROVED:

STELLA Z. BANAWIS
 Executive Director, ECC /
 Head of the Procuring Entity